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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2017-292-WS 

 

Blue Granite Water Company 

Compliance Filing 

Capital Improvements Report 

September 21, 2018 – March 29, 2019 

 

 

On May 30, 2018, the South Carolina Public Service Commission (“the Commission” or “PSC”) approved 

Blue Granite Water Company’s, (“BGWC” or “the Company”), formerly known as Carolina Water Service, Inc., 

request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC 

provided that: 

“The Company shall also submit a separate report no less than semiannually reporting on all capital 

improvements made during the period to enhance customer service and to explain the cost of such 

capital improvements.”  

 

The following report provides the Commission with an update on all major capital improvements currently 

in progress during the reporting period.  

The reporting period for this report is September 21, 2018 through March 29, 2019. 
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Blue Granite Water Company 

Capital Improvement Projects Update 
 

Water System Improvements 
 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Shandon to Carrolton 

Place Interconnection 

Rock Hill, 

SC 

GMC/Dupree 

$375,000 

Install 3,636 linear feet of 6” waterline 

from Carrolton Place water system and 

connect to Shandon subdivision water 

system for improved capacity for 

Shandon subdivision. 

Construction 

25% 

Complete construction in early April 

2019. 
Tri-County Utilities 

Stonegate Water 

System Connection 
Irmo, SC 

GMC/Dupree 

$175,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to Stonegate 

subdivision for improved water quality 

and capacity. Abandon 3 existing water 

wells. 

Construction 

100% 
Obtain SCDHEC operating permit. 

Carolina Tap and 

Bore 

River Hills Water 

System to Charlotte 

Water 

Lake Wylie, 

SC 

GMC/Dupree 

$366,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to River 

Hills/Lake Wylie water system from 

City of Charlotte water system to 

increase system capacity. 

Design 95% 
Continue design and complete 

construction in June 2019. TBD 

Hunter’s Glenn Water 

System Connection to 

City of Aiken 

Aiken, SC 

GMC/Dupree 

$180,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to Hunter’s 

Glenn subdivision water system from 

City of Aiken water system to increase 

system capacity. 

Design 0% Complete bulk water agreement. 
TBD 
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Sewer System Improvements 
 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Chambert Forest Lift 

Station Replacement 

Anderson 

County 

WK 

Dickson/GMC/Dupree $250,000 

Replace existing package sewer plant 

being used as lift station with new lift 

station due to end of life. 

Construction 

100% 

Construction completed in February 

2019. In operation. Decommission 

existing lift station. Carolina Lift Stations 

Forty Love - Phase 1 Chapin, SC 

GMC/Dupree 

$288,000 

Install sewer grinder stations to 

mitigate sewer backups within three 

homes in the Forty Love subdivision. 

Construction 

100% 

Completed construction in October 

2019. McClam/Carolina Lift 

Stations 

Forty Love 

Engineering Study 
Chapin, SC 

GMC/Dupree 
$65,700 

Investigate and perform analysis of 

long term solution to eliminate sewer 

backups. 

Investigation 

100% 
Complete. 

TBD 

Forty Love - Phase 2 

 
Chapin, SC 

GMC/Dupree 

$413,000 

Install a sewer lift station on main 

sewer Letts line to allow for pumping 

of sewer to Hiller Road lift station 

during wet weather events. This will 

mitigate sewer backups in homes on 

lower elevations of the sewer system. 

Construction 

100% 

Construction completed in March 2019. 

Obtain SCDHEC operating permit in 

April 2019. Tri-County Utilities 

Friarsgate Sewer 

Interconnection 
Irmo, SC 

GMC/Dupree 

$4,616,000 

Install sewer lift station and connect 

existing WWTP sewer discharge line 

to the City of Columbia sewer system 

for treatment. Decommission existing 

Friarsgate WWTP.  

Construction 

50% 

Primary lift station completed, and 

flow being directed to Columbia 

WWTP on April 1, 2019. EQ lift 

station to be completed in June 2019 

and WWTP decommissioning to be 

completed in October 2019.  

Harper General 

Contractors 

West Georgia Road 

Force Main Relocation 

Piedmont, 

SC 

WK Dickson 
$50,000 

Relocate force main to proposed 

SCDOT bridge due to West Georgia 

Road Widening. 

Construction 

0% 

Design complete. Begin construction in 

October 2019. Waiting on contractor to 

begin roadwork. 
Carolina Lift Stations 

Oakland Plantation 

WWTP Improvements 

– Phase 1 

Sumter, SC 
GMC/Dupree 

$520,000 

Replace existing clarifier. Perform 

project as design-build. Design 10% 

Complete design in June 2019. Begin 

construction in July 2019 and complete 

in December 2019. 
Premiere Water 

Friarsgate WWCS 

Improvements - 2019 
Irmo, SC 

GMC 

$565,000 

Clean, CCTV, and rehabilitate 

sanitary sewer gravity lines as a part 

of an annual rehabilitation program 

for the Friarsgate WWCS. 

Design 75% 

Continue cleaning and CCTV. 

Complete sewer improvements in Fall 

of 2019. 
TBD 
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